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Background

« Contracts in FP5, 6 &7 since 2001
 Original Extension proposal rejected 2011

« Revised 10 million Euro proposal Nov 2011
» Referee reports received March 2012

 Contract Invitation Letter April 2012 for an
award of 8.5 million Euro

sNegotiation ‘to be finished” by 31
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Referee Report

« 14.5 out of possible 15
e Preserve TNA and schools

« Manintin programme by asking agencies to
accept less than 100% of funding allowed.

 Forced rapid replanning in summer, largest
cuts fell pro-rata on UK and France
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The problem

 Protecting TNA, schools and minimising
Impact on other networks, such as the
mandatory innovations package put most of
the cuts on the JRAs.

 Across the board 20-25% reductions would
make all activities (already squeezed in the
proposal) sub-critical.
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The conseguences

WP2 (fast detectors) cut by 700K to 300K.
WP2.2(OCAM upgrade) and 2.4 (science group) are not funded

WP3 (photonics) cut by 300K to 450K, removing

Involvement of AAO. wp 3.3 (OH-suppression) 3.5 Photonic
spectrograph) are not funded

WP6 (dispersive optics) cut by 190K to 560K.

WP6.3 (advanced gratings) and 6.8 (laser inscription) are not funded

WP10 (ELT/HTRA) cut by 230K to 270K
\/P10 (new TDA) cut by 70K to 180K
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24 Partners, adding

Uni Warsaw (TDA)
Heriot-Watt University (JRA-3)
Uni Bath (JRA-3)

ALPAO (JRA-1)

Losing CSEM, e2v (ESO- almost)
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The FP7-2 plan

» 4 year contract from 1 January 2013 until
31 December 2016

3 Periodic reports (1-12,13-30,31-48)

 Basic structure (PIl. Gilmore, PS.Davies,
Executive, Board) unchanged from FP7-1

* New EC contract officer (Teodora Rusu)
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Schedule

 Revised draft workplan to EC by 23 April
« EC comments on draft by 16 May

 Final workplan agreed by EU in Autumn
2012

 Contract signed
e 1t Tranche of funds distributed
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FP7-2 Budget summary

« JRA 4332
» User Fees 2000
* TNA support 300
* Management 063

e Other Networks 1200
8500
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FP7-2 JRA summary

« AO 2022
» Detectors 300
« Photonics 450
 [nterferometry 500

e Freeform Mirrors 500
* Novel Optics/VPHG 560
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FP7-2 Network summary

« WP7 TNA (user Fees) 2,000
« WP38 Management 668
« WP9 Innovation (you) 200
« WP10ELT +HTRA 270

WP 11 Time Domain Astronomy 180
WP 12 med-tel, TDF, Northstar 300
« WP 13 NEON/Schools 350
« WP 14 EII 200

Total 4. 168
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WP9 Innovation Network

In line with the political context set out by Innovation Union a
specific work package on innovation is requested in all
Integrating Activities projects to increase the potential for
Innovation, including social innovation, of the related
Infrastructures. This work package would cover activities to
reinforce the partnership with industry, e.g. transfer of
knowledge and other dissemination activities, activities to foster
the use of research infrastructures by industrial researchers,

Involvement of industrial associations in consortia or in advisory
bodies.
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WP9 Deliverables &
Milestone

D9.1 Technology Roadmap and Industry Club
Website (M12)

D9.2 Report of Industry Showcase Event (M30)
D9.3 Innovation Network Final Report (M48)

MS9 Technology Roadmap updated to inform
Horizon 2020 plans (M36)
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The End?
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The End?
Or the beginning? ;-)




FIN

OPTICON FP7-2 Overview




